
Appendix to Chapter 2

GLASGOW AIRPORT RAIL LINK

Possession Programme

WEEKS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120 121 122 123 124 125 126 127 128 129 130

Work Element
28 52 76 Blockade
hrs hrs hrs days

Glasgow Station Platform 11A Railworks 3 S1 S2 S2

Lay New Relief Road 35 RO RO RO RO RO RO RO RO RO RO RO RO RO RO RO RO R R R R R R R R R R R R R R R R R R R

Remodel Gower St Junction 10 2 1 GA GA G1 G1 G2 G3 G3 G4 G5 G5 G6 G7 G8

Remodel Cardonald Junction 4 1 C1 C2 C2 C5 C6

Install Airport Branch Junction 7 A1 A2 A3 A4 A5 A5 A6

Elderslie Loop 3 1 E1 E1 E2 E3

Arkleston & Wallneuk Junctions 9
Arkleston 1 1 A1
Arkleston 2 1 A2
Arkleston 3 1 A3
Arkleston 4 1 A4
Arkleston 5 1 A5
Arkleston 6 1 A6
Arkleston 7 1 A7
Arkleston 8 1 A8
Arkleston 9 1 A9
Arkleston 10 1 A10
Arkleston 11 1 A11
Wallneuk 1 1 W1
Wallneuk 2 1 W2
Wallneuk 3 1 W3
Wallneuk 4 1 W4
Wallneuk 5 W5
Total 64 16 2 9

Note: In addition to the Core Possessions midweek nights will be required each week

Core Possessions

blockade


